
DRAFT Schedule



Other Related Project Timing

Ci	tywide Freight Master Plan	Q3 2013 - Q4 2014
In	dustrial Access Study	Q1 2013 - Q1 2014
Ce	enter City Circulator Transit Study	Q1 2013 - Q1 2014
С	ompletion of SR 99 Tunnel	2016
Ро	ossible WOSCA Site Disposition Process	2015-2016

