

Work Plan

| Steps | Responsible | By When |
|---|---|----------------|
| 1. Getting Ready <ul style="list-style-type: none"> Fully orient consultant to MCAAE and AAEP history and accomplishments, structure, and finances. Clarify roles and select and kick-off committees | Staff Consultant | Sept 30 |
| 2. First Design Team meeting <ul style="list-style-type: none"> Design agenda for Steering Committee meetings Identify and resolve key issues Clarify roles and responsibilities Schedule reports to sponsors Statement of commitment to project Council member recruitment and retention | Design Team Consultant | Sept 30 |
| 3. First Steering Committee meeting: <ul style="list-style-type: none"> Finalize planning process Review project goals and objectives Decide on data collection scope/ audience, methods, questions Clarify roles and responsibilities Other agenda items TBD | Steering Committee Consultant | Oct 7 |
| 4. Briefing for AAES Board <ul style="list-style-type: none"> Status of AAEP Transition Role of Board members in transition short-term and long-term | Design Team MCAAE Representative Consultant AAES Board Members | Oct 10 |
| 5. Second Design Team meeting <ul style="list-style-type: none"> Agenda for Steering Committee meeting Comprehensive program description Leadership Commitment to project MCAAE recruitment and retention | Design Team Consultant Director ADS | Oct 14 |
| 6. Briefing for Project Partnership staff <ul style="list-style-type: none"> Status of AAEP transition Role of staff; short-term and long-term Questions, recommendations and concerns of staff | Design Team MCAAE Representative Consultant Partnership staff | Oct 17 |
| 7. Second Steering Committee meeting <ul style="list-style-type: none"> Comprehensive program description Leadership Commitment to project MCAAE recruitment and retention <i>Statement of commitment to project</i> | Steering Committee Consultant | Oct 21 |

| <i>Steps</i> | <i>Responsible</i> | <i>By When</i> |
|---|--|-----------------------|
| 8. Third Design Team meeting <ul style="list-style-type: none"> Design agenda for Steering Committee meeting Process for selecting nonprofit affiliate Briefing of Executive Sponsors | Design Team Consultant | Oct 28 |
| 9. Third Steering Committee meeting <ul style="list-style-type: none"> Process for selecting nonprofit affiliate Other agenda items TBD <i>Comprehensive program description</i> <i>Member recruitment and retention process for MCAAE</i> | Steering Committee Consultant <i>Consultant</i> <i>Consultant</i> | Nov 4 |
| 10. Fourth Design Team meeting <ul style="list-style-type: none"> Design agenda for Steering Committee meeting Model operating agreement for affiliate Project progress review | Design Team Consultant Specialist | Nov 11 |
| 11. Fourth Steering Committee meeting <ul style="list-style-type: none"> Model "Operating Agreement" for affiliate Project progress review Other agenda items TBD | Steering Committee Consultant | Nov 18 |
| 12. Fifth Design Team meeting <ul style="list-style-type: none"> Design agenda for Steering Committee meeting Interim Governance Structure: Model Advisory Council/Board of Directors for AAEP | Design Team Consultant | Nov 25 |
| 13. Fifth Steering Committee meeting <ul style="list-style-type: none"> Interim Governance Structure/ Model Advisory Council/Board of Directors for AAEP Other agenda items TBD <i>Process for selecting nonprofit affiliate</i> <i>Model Operating Agreement</i> | Steering Committee Consultant <i>Consultant</i> <i>Consultant</i> | Dec 2 |
| 14. Sixth Design Team meeting <ul style="list-style-type: none"> Design agenda for Steering Committee meeting Spin-off plan of AAPE Report to Executive Sponsors | Design Team Consultant | Dec 9 |
| 15. Sixth Steering Committee meeting <ul style="list-style-type: none"> Report to Executive Sponsors Other agenda items TBD <i>Model Advisory Council/Board for AAEP</i> | Steering Committee Consultant <i>Consultant</i> | Dec 16 |

| <i>Steps</i> | <i>Responsible</i> | <i>By When</i> |
|--|---|-----------------------|
| 16. Seventh Design Team Meeting <ul style="list-style-type: none"> • Agenda for Steering Committee meeting • <i>Report to Executive Sponsors</i> | Steering Committee Consultant <i>Consultant</i> | Dec 23 |
| 17. Final Steering Committee meeting <ul style="list-style-type: none"> • <i>Final reports and briefings</i> • <i>Draft spin-off plan for AAEP</i> | Steering Committee Consultant <i>Consultant</i> | Dec 30 |
| 18. Final Design Team <ul style="list-style-type: none"> • Follow-up activities • <i>Evaluation</i> | Design Team <i>Consultant</i> | Jan 5 |

Work Schedule

| Activity | Start | Completion |
|--|--------------|-------------------|
| 1. Stakeholder briefings | 09/30 | 10/20 |
| 2. Statement of commitment to project | 09/30 | 10/17 |
| 3. Member recruitment and retention process for MCAAE | 10/14 | 12/31 |
| 4. Comprehensive program description | 10/10 | 11/04 |
| 5. Process for selecting nonprofit affiliate | 10/28 | 12/02 |
| 6. Model Operating Agreement | 11/11 | 12/02 |
| 7. Interim Governance Structure: Model Advisory Council/Board of Directors | 12/02 | 12/16 |
| 8. Spin-off plan for AAEP | 12/09 | 12/30 |
| 9. Report to Executive Sponsors | 12/12 | 12/20 |
| 10. Final Reports and Briefings | 12/19 | 12/31 |
| 11. Project follow-up activities and evaluation | 12/31 | 01/09 |