




Magnolia Bridge Project Process



Project Team Tasks and Timeline

Oct/Nov 2002 – Develop 6-8 alignment alternatives and solicit public input.

Dec 2002 – Screen alignments down to three final alternatives.

Dec 2002/Jan 2003 – Refine the three alternatives and solicit public input.

Feb 2003 – Select preferred alternative (if possible).

Spring 2003 – Complete Type, Size, and Location Study.

