TIMELINE

Cheasty Mountain Bike/Pedestrian Trail Pilot Project

2016-2017 2018 2011 2012 2013 2014 2015 **NEXT** Community has an idea about activating a greenspace. Awaiting Hearing • Feb: PAT concludes its • Wildlife surveys conducted Examiner's decision, $\langle | \rangle$ work (5 public meetings) • Inventory snapshots compiled likely 2Q of 2019 Wetland and wildlife Board of Park Commissioners habitat assessment deliberates bicycle use policy conducted Oct: Public hearing • Apr: Public hearing on • Cri:ical Areas Study and trail pilot project Conceptual Mitigation Plan Aug: SPR issues released Determination of Non-Mountain bike trails at • Geotechnical Engineering Plan Significance Cheasty Greenspace released DNS challenged proposed by • New configuration of trail community members proposed for the Oct: SPR issues DNS Parks and Greenspace Jan: Board of Park Nov: DNS appealed Levy Opportunity Fund Commissioners recommends pilot project • Community group awarded grant for construction of project Restoration work continues March: Community meeting • Hearing Examiner issues findings and • Aug: City Council approves pilot decision project • SPR needs to conduct further SPR convenes Project Advisory environmental analysis Team (PAT) • Critical areas studied. Wildlife • Sept: Public tours (2) habitat and species use evaluated • SPR develops scope for • 2015 proposal reconfigured with Geotechnical consultants modified trail alignment