RAINIER VALLEY NORTH-SOUTH NEIGHBORHOOD GREENWAY



SCHEDULE

Our anticipated schedule is below, but it may change depending on weather and coordination with nearby projects.

Spring 2017
Filling potholes and patching streets to prepare for microsurfacing

Mid-May to mid-June 2017
Tree pruning along whole neighborhood greenway route

Mid-summer 2017
Microsurfacing work

Late summer 2017 to spring 2018
Neighborhood greenway construction

2018
Curb ramps installed along microsurfacing streets