
Revive I-5 
Project Update



Scope



Work Completed in 2025

• 900 feet of 2-Lanes of Roadway Reconstruction (2 left lanes)
• Drainage Improvements

• Oct. 10-13 - complete
• Oct. 17-20 - complete
• Oct. 31-Nov. 3 - complete
• Nov. 21-24 - complete



2026 Schedule

• As early as Jan. 9 - 12: weekend-long full northbound I-5 closure (work zone 
set up).

• As early as Jan. 12 - June 5: months-long two left northbound I-5 lane 
reduction across the Ship Canal Bridge.

• June 5 - 8: weekend-long full northbound I-5 closure (work zone removal).
• June 8 - July 10: all lanes of I-5 reopened for FIFA World Cup games.
• July 10 -13: weekend-long full northbound I-5 closure (work zone set up).
• July 13 - end of 2026: months-long two right northbound I-5 lane reduction 

across the Ship Canal Bridge.
• End of 2026: weekend-long full northbound I-5 closure (work zone removal).



2027 Schedule

• Do it all again for the Southbound lanes



Traffic Impacts

• Express Lanes will run NB in 2026 - 24 hours per day.

• 2 NB Lanes will be closed between Roanoke and NE 50th Street
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