LEGEND

Curb and street
construction

. Street closure

Electrical work

Sidewalk
construction

Curb and street
construction as
early as Mar. 11

Currently closed.
Expect eastbound
lane to open on
Mar. 9

Street closure as
early as Mar. 9
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