



# Smith Cove Park Public Meeting

# \$3.9 Million Plan (Feb. 2017)



Two ADA Honey Buckets with Hand Wash Station

Kayak/Beach Access

Soccer/Lawn

Pump Track

Walking Trails

Sand Beach

South Beach Stair Access



**Jimi Hendrix Park**  
2.5 acres, \$2.2 million



**Greenwood-Phinney Park**  
0.5 acres, \$924,000



**Portage Bay Park**  
1.65 acres, \$9 million

Opportunities Amenities	Background	West Parcel First	East Parcel First	WP	EP
Sports field Grants	\$250K from Washington State RCO - Youth Athletic Facilities. \$250K from King County - youth sports related improvements.	Improvements to the playfield are estimated to cost approximately \$1 million.	Deferring sports field improvements could put the grants in jeopardy.	+	-
Shoreline Restoration	Staff are undertaking preliminary discussions regarding improvements to the shoreline.	Gives Port and SPR staff time to look at the restoration opportunities and grant availability.	Moving forward with the East Parcel now may constrain or preclude any future restoration work.	+	-
Shoreline Restoration Grants	Grant availability is dependent on habitat benefits created.	Developing the West Parcel first would allow time to id grant and restoration opportunities	Developing the East Parcel first could preclude future opportunities.	+	-
Sports field	The existing playfield is in need of improvements to make it playable throughout the year.	Developing the west parcel first would provide a new natural grass playfield most of the year.	Developing the east parcel first would leave youth sports with a playfield of limited playability.	+	-
Off Leash Area	OLA advocates had been very vocal supporters of the park development in general and advocates for an OLA specifically.	Initially, a 1/2 acre OLA would be constructed as part of the development of the West Parcel.	No OLA would be constructed and people would continue to use the West parcel as an informal OLA.	+	-
Sand Volleyball	Sand Volleyball advocates have been well represented at the three public meetings.	There would be 1-2 temporary courts located at the south end of the West Parcel.	Three sand volleyball courts would be constructed as part of the build-out of the East Parcel	+	+
Restrooms	A restroom building is proposed as part of the development of the East Parcel	No restroom would be constructed during this phase.	The restroom building would be constructed as part of the first phase of work.	±	+
Beach Access and ADA Access	There is a beach at the northeast corner of the East Parcel that is accessible at all tidal elevations.	The beach access at the Northeast corner would not be constructed during this phase.	This access would be constructed as part of the development of the east parcel.	±	+
Shoreline Access	A ten-foot wide stairway could be installed to accommodate access down to the beach.	Clean-up of the original Smith Cove Park plus installation of a stairway down to the water.	Clean-up and the stairway could also be incorporated into the development of the East parcel.	+	±
King County Repairs of the CSO Facility pipe	The pipe that was installed with the CSO facility in 2015 has a break in it and needs to be repaired/replaced.	Development could follow King County's work.	If the East parcel is developed first, then King County will return the sports field to its current condition, with no improvements.	+	-

# Current Project

Play Field

Picnic Perch

Volleyball Courts


Off-Leash Area

Beach Stair



# Vision Plan Re-Cap

# Elliott Bay as our Central Park







ELMA H. & FLO ON THE LOG - DAD POINTING



Our house on the beach



# Issue: Site has 2 halves



# Rigid divisions and hard edges



# Re-orient site geometry



Re-orient site geometry



# Vision Plan (Feb. 2017)



# Vision Plan





# Vision Plan



Parking

Restroom

Kayak/Beach Access

Play Field

Picnic Perch

Off-Leash Area

Potential Shoreline Restoration

Playground

Beach Grove

Volleyball Courts

Beach Stair

# Current Project



# Future Build – East Parcel



# Future Programs – East Parcel



*Picnicking*



*Play*



*Kayak Launch in NE Beach*



*Expanded volleyball*



*Beach Grove Lounging*

# Current Project : Program Highlights

# Current Project

Play Field

Picnic Perch

Volleyball Courts

Off-Leash Area

Beach Stair



# 1. The Park Green

Green Seattle Partnership restoration area

¼ mile Walking/Running Trail











# 2. Bioretention



# 2. Bioretention



# 3. Off-leash Area



# 3. Off-leash Area



# 4. Volleyball



# 4. Volleyball





# 5. Beach Stair



# 6. Crosswalks and Sidewalks



# 6. Crosswalks and Sidewalks



Questions ?