


JEFFERSON PARK EXPANSION PHASE II P.A.T.			
TO:	Willie Weir	206.723.1908	willieweir@comcast.net
	Mira Latoszek	206.725.5043	mira.latoszek@gmail.com
	Craig Lorch	206.999.9190	clorch@totalreclaim.com
	Frederica Merrell	206.323.1792	frmerrel@seattleschools.org
	Steve Wickman	206.709.7951	sewickman@seattleschools.org
	Stuart McFrey	206.720.1006	stumagoo@comcast.net
	Monique Chevier	206.295.8838	aiguilles@gmail.com
	Robert Hinrix	206.323.1792	robphn@yahoo.com
	Kat Marriner	206.723.1908	katmarriner@comcast.net
	Marianna Wickman	206.769.6425	wickman.marianna@gmail.com
	Adam Ganz	206.375.0614	adamganzpr@hotmail.com
FROM: 	City Project Manager Andy Sheffer	Seattle Parks and Recreation Senior Capital Project Coordinator	(206) 423-1917(c) (206) 223-3949(f)
	Design Consultant Greg Brower	The Berger Partnership R.L.A., Principal	(206) 325.6877(o)
	Design Consultant Andy Mitton	The Berger Partnership R.L.A., Project Manager	(206) 325.6877(o)
MEETING TOPIC: PHASE II P.A.T. QUARTERLY MEETING			
MEETING DATE: Nov. 10, 2009		MEETING TIME: 6:30pm	Meeting AGENDA #1

1.1 JEFFERSON PARK EXPANSION PROJECT – CONSTRUCTION UPDATE

1.2 JEFFERSON PARK EXPANSION IMPLEMENTATION SCHEDULE SCHEDULE

Item	Description	ID# Status
A.	Phase I Construction	52% Complete
B.	Phase I Additions	
	Artwork	Spring 2010 (1% for the arts)
	Dakota St. (Hort.) Parking	Spring 2010
	Promenade connecting JP to JPF	Spring 2010
	Service Road	Fall 2010
C.	Beacon Mountain CDs	June 2010
	Beacon Mountain Construction	2010-2011 (~1.3 million CCA)
D.	Jefferson Playfield Design thru CDs	June 2010
	Jefferson Playfield Construction	2011-2012 (~2.2 million CCA)
E.	Jefferson Skate Park Planning	2009
	Jefferson Skate Park Design	2010
	Jefferson Skate Park Construction	2010-2011 (~650,000 CCA)
F.	Jefferson Basketball/ CC PARKING	To be designed and bid w/ skatepark project (~200,000 CCA)

Phase I Additions:

- Consensus that Service Road reconstruction w/deletion of second spur to lawnbowling is beneficial to pedestrian circulation
- Consensus that Promenade will enhance sense of contiguous open space from Jefferson Park to Jefferson Playfield and will better serve pedestrian circulation
- Consensus that Opening Dakota St. (Hort.) Parking to public during non-business hours is beneficial. However, it will not be enough parking to serve all the park facilities.
- Signage to be provided for up to 5 locations within the park as funding allows. (Storm water feature, Overlook history and artwork, Fire Station, DOE trailer, City Horticulture facility).

Beacon Mtn. Comments:

- SvR under contract w/ Parks to design from DD thru CD's and Construction
- Need to reconvene the community oversight committee for a kick-off mtg. w/ design consultant as soon as possible. **Andy to Schedule (a Tues. @ 6:30pm).**

- Rock-climbing/ play climbing, play bouldering are popular activities for all ages that could be considered for future park elements. Locate either at Beacon Mtn, or West Terrace?

Jefferson Playfield Comments:

- Parking on 16th? Parks needs to talk w/ SDOT about possibilities.
- Drainage problems and informal parking create problems
- Do we need three sets of lines or can lacrosse and or ultimate Frisbee set up cones?
- Do we have a lot of lacrosse going on in this area?
- Parks to convene with sports user groups w/in the next week and a half.

Skate Park, Basketball, CC Parking:

- Outreach to skateboard community will start at the city-wide skate park advisory council (SPAC). They will be sending representatives to the first public meeting (Dec.)
- Adding 10 spaces will not be enough to fix the parking shortfall.
- Expansion of existing parking lot and re-orienting basketball court and adding a new one will be completed as part of the skate park work.

West Terrace (Left out of recent Additions):

- Why was the "Perimeter Streetscape" and "Developing the Terrace" indicated as Medium Priority left out of the "Park additions":
Response: We were able to implement four of the five "High Priority" projects at this time. If we get good bids we will try to implement the next projects in line based on the "Summary of Priorities" document found on-line.
- Glenn Herlihy and a team of permaculture students would like to present proposed plans for "The Terrace" area of Jefferson Park to Parks. They would like to share a design for the western slope of Jefferson Park at the Dec. 1st community meeting. In a nut shell it is a design for a community garden that they have named "The Jefferson Park Food Forest". Their Power point and map presentation should only last about 15- 20 minutes.
- **Response:** The projects being discussed at the Dec. 1st meeting have been approved by the Parks Department and have designated funding. New project proposals are reviewed by Parks prior to public review and comment to insure that they meet property management and safety requirements. The review process is called "proview" and submittals are due every Monday for the following Tuesday's review meeting. Projects are reviewed in the schematic and design development phases at the RDA building (800 Maynard Ave. s.) and at 65% and 95% CDS at Westbridge (West Seattle). Submittals need to include plans, estimates, funding plans, and schedules. You could send me your submittal via e-mail and I could print it out and fill out your application or you could drop it by my office. After we have completed this initial review process you could present it to the public in one of the subsequent public meetings (there will be at least two more).

General parking needs:

- There really needs to be a traffic/ parking study conducted. VA is taking up more spaces on Beacon and the new park will likely demand additional parking and better pedestrian access from surrounding neighborhoods.
Response: This may be better to conduct after the park opens and we have a known condition/ baseline.

1.3 PHASE II OF JEFFERSON PARK P.A.T.

a. Meeting Times

- Need to meet on a quarterly basis, same place, same day of the week, same time.
- Next meeting: Tuesday 1/12/10 6:30pm at Lawnbowling.

b. Current Members:

Shellwyn Badger, **Not Present**, Resident @ Large
Bruce Bentley, **Not Present**, Parks Board
Bert Caoili **Not Present**, President of Filipino Community of Seattle Organization
Mike Carney, **Not Present**, Soccer
Monique Cherrier **Present**, Resident chair of NBHC Quality of Life subcommittee

Steve Galey, **Not Present**, Little League Rep.

Mira Latoszek, **Present**

Stuart McFeely **Present**

Nancy Spurgeon, **Not Present**, Denise Louie Education Center, Need to find replacement

c. Proposed New members:

Dodi Fredericks, Representing Friends of Seattle Olmsted Parks (it great to have representation from FSOP on board as we did in the earlier PAT meetings.)

Kat Marriner and Willie Weir (Team), Representing Lawnbowling

Marianna Wickman, Representing Beacon Mountain

Need to find a skateboard rep.

Need to find replacement rep. from Denise Louie Education Center

Need to find rep. from Asa Mercer, Principal may be too busy but there is a really pro-active science teacher that may be interested.

1.4 CONCLUSION