

2019 Street and Utility Improvement Plan for District 1					
Start Date	End Date	Agency Name	On Street	Project Name	Funded
2018-11-05	2019-02-03	Century Link	SW HILL ST	Remo Pole @ 2100 California Ave SW	FALSE
2018-11-14	2019-02-12	Century Link	BEACH DR SW	Restore @ 5403 Beach Dr SW	FALSE
2018-11-19	2019-02-17	Century Link	8TH AVE S	Remo Poles @ 9141 8th Ave S	FALSE
2018-12-05	2019-03-05	Century Link	ERSKINE WAY SW	Remo Pole @ 4948 Erksine Way SW	FALSE
2019-02-17	2019-03-17	Century Link	SW AUSTIN ST	Remo Pole and Update Ramps @ 7551 45th Ave SW	FALSE
2019-03-26	2019-06-26	Century Link	SW CHARLESTOWN ST	Remo Pole and Update Ramp @ 4322 SW Charlestown St	FALSE
2018-07-09	2019-05-30	Comcast	HARBOR AVE SW	COMCAST - 1307 HARBOR AVE SW - 269647	FALSE
2018-07-16	2019-02-28	Comcast	HARBOR AVE SW	SEFNCO - 210943 - WEST SEATTLE NE112403E	FALSE
2018-07-30	2019-01-31	Comcast	SW HINDS ST	JT535680	TRUE
2018-07-30	2019-01-24	Comcast	31ST AVE SW	JT#440367	TRUE
2018-07-31	2019-02-20	Comcast	39TH AVE SW	JT457703	TRUE
2018-08-06	2019-01-31	Comcast	56TH PL SW	JT 569412	TRUE
2018-08-21	2019-01-25	Comcast	CALIFORNIA AVE SW	JT#280568	TRUE
2018-10-16	2019-03-30	Comcast	S CHICAGO ST,5TH AVE S	Trench - CABLECOM - JT259129 - FLAME SPRAY	FALSE
2018-12-17	2019-03-30	Comcast	32ND AVE SW	COMCAST - 9209 32ND AVE SW - 283001	TRUE
2019-01-14	2019-01-14	Comcast	48TH AVE SW	JT#209834	TRUE
2019-02-11	2019-03-11	Comcast	21ST AVE SW	COMCAST - 4415 21 ST AVE SW - 248423	TRUE
2019-02-18	2019-02-18	Comcast	SW MYRTLE ST	JT#241924	TRUE
2019-02-18	2019-02-18	Comcast	SW MYRTLE ST	JT#241924	TRUE
2019-02-25	2019-02-25	Comcast	39TH AVE SW	JT# 394376	TRUE
2019-03-04	2019-05-31	Comcast	WEST MARGINAL WAY SW	COMCAST - 4100 WEST MAGINAL WAY SW - 285018	TRUE
2019-03-04	2019-06-02	Comcast		279211-SE52XC032	FALSE
2019-03-04	2019-03-04	Comcast	38TH AVE SW	JT#301125	TRUE
2019-04-01	2019-07-01	Comcast		281765-SE74XB999	FALSE
2019-04-01	2019-04-01	Comcast	SW 99TH ST	JT#417007	TRUE
2019-04-09	2019-04-09	Comcast	SW ALASKA ST,42ND AVE SW	4700 42ND AVE SW-ASSOCIATED BEHAVIORAL HEALTH(JT#305920)	TRUE
2019-01-21	2019-02-01	Crown Castle	FAUNTLEROY WAY SW	SPRSE-020	TRUE
2017-09-01	2019-12-31	Department of Parks and Recreation	10TH AVE S	NMF-Duwamish Waterway Park	FALSE
2018-01-01	2020-12-31	Department of Parks and Recreation	BEACH DR SW	Emma Schmitz Seawall Replacement K732454	TRUE
2018-01-25	2020-09-15	Department of Parks and Recreation	SW THISTLE ST	City Wide Pool Projects - Southwest K730300	TRUE
2018-02-01	2019-04-01	Department of Parks and Recreation	SW CHARLESTOWN ST	Land-Banked Site #4 - North Rainier K730308	TRUE
2018-03-01	2019-12-31	Department of Parks and Recreation	8TH AVE S	South Park PF Play Area Renovation	TRUE
2018-03-01	2019-12-30	Department of Parks and Recreation	SW LANDER ST	Play Area Renovations - Hiawatha K732403	TRUE
2018-04-01	2021-12-01	Department of Parks and Recreation	SW DAWSON ST	Puget Park - Environmental Remediation K73127	FALSE
2018-06-26	2019-10-31	Department of Parks and Recreation		Emergency Management Projects - SW CC K730301-04	TRUE
2018-08-20	2019-01-31	Department of Parks and Recreation	SW MYRTLE ST	High Point Play Area Renovation K720300	TRUE
2018-09-01	2019-03-01	Department of Parks and Recreation		Comfort Station and Shelterhouse Renovations - Westcrest	TRUE
2019-02-01	2020-02-01	Department of Parks and Recreation	40TH AVE SW	Land-Banked Site #7 - West Seattle Junction K730308	TRUE
2019-03-01	2019-12-31	Department of Parks and Recreation		Ballfield Lighting Replacement Program - High Point	TRUE
2019-04-01	2019-12-31	Department of Parks and Recreation		Play Area Renovations - Fairmont Playground	TRUE

Start Date	End Date	Agency Name	On Street	Project Name	Funded
2019-04-02	2019-09-03	Department of Parks and Recreation		Westcrest Park Drainage Improvements	TRUE
2019-05-07	2020-05-05	Department of Parks and Recreation	CALIFORNIA AVE SW	Community Center Renovation-Hiawatha	FALSE
2019-06-03	2019-09-14	Department of Parks and Recreation		Activating and Connecting to Greenways - Fairmont Park	TRUE
2019-06-04	2020-04-01	Department of Parks and Recreation	8TH AVE S	Community Center Renovation-South Park	FALSE
2019-08-30	2020-02-28	Department of Parks and Recreation		West Seattle Stadium ADA	TRUE
2019-01-01	2020-03-01	King County - Metro Transportation	26TH AVE SW,SW BARTON PL,SW BARTON ST,SW ROXBURY ST	RapidRide H Line	TRUE
2019-06-01	2022-12-31	Port of Seattle	WEST MARGINAL WAY SW	Terminal 5 Berth Modernization	FALSE
2018-03-09	2020-03-16	Private Development	45TH AVE SW,SW BRACE POINT DR,SW WILDWOOD PL	9250 45TH AVE SW	TRUE
2018-12-12	2019-03-12	Private Development	22ND AVE SW	4757 22ND AVE SW	TRUE
2019-03-01	2019-05-01	Private Development	27TH AVE SW	7753 27TH AVE SW	TRUE
2019-03-25	2019-06-25	Private Development	44TH AVE SW	4409 44TH AVE SW	TRUE
2019-04-24	2019-07-24	Private Development	SW STEVENS ST	6009 SW STEVENS ST	TRUE
2019-05-01	2019-07-01	Private Development	ALKI AVE SW	1250 ALKI AVE SW	TRUE
2019-05-01	2019-09-01	Private Development	SW ROSE ST	4439 SW ROSE ST	TRUE
2019-05-08	2019-08-08	Private Development	SW DAWSON ST	3920 SW DAWSON ST	TRUE
2019-05-15	2019-11-15	Private Development	PUGET WAY SW	4704 PUGET WAY SW	TRUE
2019-05-17	2019-11-18	Private Development	23RD AVE SW	5232 23RD AVE SW	TRUE
2019-07-01	2019-07-30	Private Development	CALIFORNIA AVE SW	5242 CALIFORNIA AVE SW	TRUE
2019-07-01	2019-10-30	Private Development	WEST MARGINAL WAY S	8850 WEST MARGINAL WAY S	TRUE
2019-07-02	2019-10-02	Private Development	DELRIDGE WAY SW	6955 DELRIDGE WAY SW	TRUE
2019-08-01	2020-08-01	Private Development	DELRIDGE WAY SW,20TH AVE SW,SW BARTON ST	9201 DELRIDGE WAY SW	TRUE
2019-08-14	2019-11-14	Private Development	S CLOVERDALE ST	527 S CLOVERDALE ST	TRUE
2019-09-14	2019-12-14	Private Development	DELRIDGE WAY SW	4155 DELRIDGE WAY SW	TRUE
2019-10-09	2020-01-09	Private Development	35TH AVE SW	9443 35TH AVE SW	TRUE
2019-10-16	2020-01-16	Private Development	DELRIDGE WAY SW	4801 DELRIDGE WAY SW	TRUE
2019-10-23	2020-01-23	Private Development	DELRIDGE WAY SW	5005 DELRIDGE WAY SW	TRUE
2019-10-23	2020-01-23	Private Development	S CLOVERDALE ST	531 S CLOVERDALE ST	TRUE
2019-11-09	2020-02-09	Private Development	FAUNTLEROY WAY SW	6303 FAUNTLEROY WAY SW	TRUE
2019-12-18	2020-03-18	Private Development	25TH AVE SW,SW BARTON ST,15TH AVE SW,SW ROXBURY ST	2503 SW BARTON ST	TRUE
2019-12-21	2020-03-21	Private Development	HIGHLAND PARK WAY SW	7779 HIGHLAND PARK WAY SW	TRUE
2019-12-27	2020-03-27	Private Development	CALIFORNIA AVE SW	5258 CALIFORNIA AVE SW	TRUE
2018-10-29	2019-12-31	Puget Sound Energy	HUGHES AVE SW	2347 Hughes Ave SW 109108022	TRUE
2019-01-02	2019-12-28	Puget Sound Energy	34TH AVE SW	Shallow Main	TRUE
2019-02-04	2019-03-29	Puget Sound Energy	S HENDERSON ST,2ND AVE S	DuPont Segment 1448 109101985	TRUE
2019-02-19	2019-03-01	Puget Sound Energy		35th Ave SW & SW Dawson St Gas Main Relocate	FALSE
2019-03-19	2019-03-22	Puget Sound Energy	DELRIDGE WAY SW	DuPont Main Replacement Delridge	TRUE
2019-06-24	2019-06-28	Puget Sound Energy		SW Avalon Gas Main Relocate	FALSE
2015-01-01	2035-12-31	SDOT CPRS & PDD	SW GENESEE ST	PMP School Safety TC367170	FALSE
2015-01-01	2035-12-31	SDOT CPRS & PDD	SW CLOVERDALE ST	PMP School Safety TC367170	FALSE
2015-01-01	2035-12-31	SDOT CPRS & PDD	SW MYRTLE ST	PMP School Safety TC367170	FALSE
2016-01-01	2020-12-31	SDOT CPRS & PDD	31ST PL SW	Potential Ramps TC323140	FALSE
2016-01-01	2035-12-31	SDOT CPRS & PDD	SW PORTLAND CT	Potential Ramps TC323140	FALSE
2018-01-01	2022-12-31	SDOT CPRS & PDD	FAUNTLEROY WAY SW	Fauntleroy Way SW Boulevard Project	TRUE
2018-01-01	2019-12-31	SDOT CPRS & PDD	SW BARTON ST,SW ROXBURY ST,SW CAMBRIDGE ST,34TH AVE SW,30TH AVE SW,SW KENYON ST	NGW - West Seattle Phase 1 - Neighborhood Greenway	FALSE
2018-01-01	2019-11-30	SDOT CPRS & PDD	30TH AVE SW,SW TRENTON ST	SRTS Crossing Improvement	FALSE
2018-01-01	2019-12-31	SDOT CPRS & PDD	SW ADMIRAL WAY	Crossing Upgrade	TRUE
2018-06-08	2020-06-08	SDOT CPRS & PDD	24TH AVE SW	24th Ave SW Sidewalk and GSI	TRUE
2018-06-08	2019-09-05	SDOT CPRS & PDD	DELRIDGE WAY SW	Metro 22 Re-route	TRUE
2018-06-26	2020-08-29	SDOT CPRS & PDD	SW HOLLY ST,HIGH POINT DR SW,SW GRAHAM ST	NGW - High Point Neighborhood Greenway Connection	TRUE
2018-08-01	2019-12-31	SDOT CPRS & PDD	FAUNTLEROY WAY SW	Fauntleroy Near-term Improvements	TRUE
2018-08-08	2019-03-29	SDOT CPRS & PDD		SW Myrtle Street Stair Project	TRUE
2018-12-03	2019-03-01	SDOT CPRS & PDD	E DENNY WAY,CLAY ST,SW ROXBURY ST,E COLUMBIA ST,S GRAHAM ST,BEACON AVE S,35TH AVE SW	Vision Zero - 2017 Spot Improvements - Contract 2	TRUE
2018-12-11	2019-08-31	SDOT CPRS & PDD	SW ROXBURY ST	Vision Zero - SW Roxbury Street 9999-52	FALSE

Start Date	End Date	Agency Name	On Street	Project Name	Funded
2018-12-17	2019-06-28	SDOT CPRS & PDD	SW EDMUNDS ST,SW HENDERSON ST,SW MORGAN ST,SW TRENTON ST,SW BARTON ST,SW ROXBURY ST,FAUNTLEROY WAY SW,SW CAMBRIDGE ST,SW HOLDEN ST,35TH AVE SW,34TH AVE SW,SW FINDLAY ST,30TH AVE SW,SW DAWSON ST,SW THISTLE ST,SW KENYON ST,38TH AVE SW,SW GRAHAM ST,42ND AVE SW	BMP - Neighborhood Greenway Projects - West Seattle NGW - 34th Ave SW	TRUE
2019-01-01	2020-03-01	SDOT CPRS & PDD	26TH AVE SW	RapidRide Corridor - Delridge TC367810	FALSE
2019-01-01	2019-11-01	SDOT CPRS & PDD	21ST AVE SW	NGW - 21st Ave SW Neighborhood Greenway Speed Hump Replacement	TRUE
2019-01-01	2020-09-30	SDOT CPRS & PDD	23RD AVE SW	Louisa Boren SW 23rd Ave Walkway and Bioswale	TRUE
2019-01-01	2019-06-30	SDOT CPRS & PDD		SW Admiral Way and 61st Ave SW Ramps	TRUE
2019-01-01	2019-06-30	SDOT CPRS & PDD		SW Barton St and Longfellow Creek Trail Curb Bulb	TRUE
2019-02-01	2019-09-30	SDOT CPRS & PDD	21ST AVE SW	Pathfinder K-8 SRTS wheel stops & signs	TRUE
2019-03-01	2019-08-18	SDOT CPRS & PDD	S CLOVERDALE ST,SW HOLDEN ST,S ORCAS ST	2019 SRTS Flashing Beacons - South Package	TRUE
2019-03-01	2019-12-31	SDOT CPRS & PDD		9th Ave SW Calming	TRUE
2019-04-22	2020-06-30	SDOT CPRS & PDD	SW GENESEE ST,35TH AVE SW,SW CHARLESTOWN ST,SW ALASKA ST,SW AVALON WAY	AAC - SW Avalon Way and 35th Ave SW (2019 AAC Local Package 2)	TRUE
2019-05-01	2019-08-30	SDOT CPRS & PDD	SW HENDERSON ST	SW Henderson St Crosswalks	TRUE
2019-07-29	2020-01-22	SDOT CPRS & PDD		BSR Ph III - SW Andover Ped Bridge	TRUE
2017-06-21	2019-10-12	SDOT Maintenance Operations	SW 106TH ST	AMM SW 106TH ST EB LANE	TRUE
2017-06-21	2019-12-20	SDOT Maintenance Operations	1ST AVE S	2017-AMM 1ST AVE S	TRUE
2018-01-02	2019-12-20	SDOT Maintenance Operations	CALIFORNIA WAY SW	AMM HMA California Way SW	FALSE
2018-01-02	2019-12-20	SDOT Maintenance Operations	63RD AVE SW	AMM HMA 63rd Ave SW Admiral to Hinds	FALSE
2018-01-02	2019-10-12	SDOT Maintenance Operations		AMM HMA Sylvan Way SW_Holly to Sylvan Heights	FALSE
2019-01-01	2019-12-31	SDOT Maintenance Operations	S HENDERSON ST	2019 Microsurfacing Curb Ramps	TRUE
2019-01-01	2019-12-31	SDOT Maintenance Operations	S DIRECTOR ST	2019 Microsurfacing Curb Ramps	TRUE
2019-01-01	2019-12-31	SDOT Maintenance Operations	SW OTHELLO ST	2019 Microsurfacing Curb Ramps	TRUE
2019-01-01	2019-12-31	SDOT Maintenance Operations	BEACH DR SW	AMM Beach Dr SW_Carroll to Douglas	TRUE
2019-01-01	2019-12-31	SDOT Maintenance Operations	SYLVAN WAY SW	AMM Sylvan Way SW_Cemetery to Sylvan Hgts Dr	TRUE
2019-01-01	2019-12-31	SDOT Maintenance Operations	SYLVAN WAY SW,SW SYLVAN HEIGHTS DR	2019 AMM Curb Ramps	FALSE
2019-01-01	2019-12-31	SDOT Maintenance Operations	SW DAWSON ST	2019 NASSRR Curb Ramps	FALSE
2019-01-07	2019-04-30	SDOT Maintenance Operations	8TH AVE SW,HENDERSON PL SW	8th/Henderson SW Sidewalk Repair	TRUE
2019-01-25	2019-03-30	SDOT Maintenance Operations	SW HOLDEN ST	Sidewalk Repair - SW Holden St	TRUE
2019-02-20	2020-12-31	SDOT Transit and Mobility	OLSON PL SW	Southbound Olson Pl SW and 3rd Ave SW Rear Door Pad	TRUE
2019-02-20	2020-12-31	SDOT Transit and Mobility		Northbound Olson Pl SW and 3rd Ave SW Rear Door Pad	TRUE
2019-03-14	2019-10-31	SDOT Transit and Mobility	39TH AVE SW	EV Charger in the Right-of-way #2019.01	TRUE
2018-10-01	2019-03-31	SDOT Transportation Operations	S HENDERSON ST	YVYC 2019 - 12th Ave S & S Henderson St Signage	TRUE
2019-01-01	2019-12-31	SDOT Transportation Operations	DALLAS AVE S,12TH AVE S,S THISTLE ST	YVYC 2019 - Dallas Ave S & 12th Ave S & S Thistle St curb bulbs	TRUE
2019-01-01	2019-12-31	SDOT Transportation Operations	SW COLLEGE ST,CALIFORNIA AVE SW	YVYC 2019 - California Ave SW & SW College St curb bulb	TRUE
2019-01-01	2019-12-31	SDOT Transportation Operations	S CLOVERDALE ST	YVYC 2019 - S Cloverdale St Pedestrian Improvement	TRUE
2019-01-01	2019-12-31	SDOT Transportation Operations	16TH AVE SW	YVYC 2019 - 16th Ave SW & SW Morgan St Transit Stop Ped Lighting	TRUE
2016-12-01	2019-10-01	Seattle City Light	44TH AVE SW,MARINE VIEW DR SW,SW 107TH ST,39TH AVE SW,SW 109TH ST,SW 106TH ST,CALIFORNIA AVE SW,41ST AVE SW,42ND AVE SW	Civil Design/Arroyo Beach & 39th Ave SW	TRUE
2017-08-01	2020-05-01	Seattle City Light	SW 98TH ST,47TH AVE SW,SW BRACE POINT DR,50TH AVE SW,48TH AVE SW,49TH AVE SW	Brace Point LID Rebuild Project	TRUE
2018-01-02	2020-06-14	Seattle City Light	FAUNTLEROY WAY SW	Fauntleroy Roadway Improvement	FALSE
2018-01-02	2020-12-14	Seattle City Light		Dallas Crossing - South Park	FALSE
2019-02-01	2019-03-30	Seattle IT	WEST MARGINAL WAY SW	SPU-DWW S Op Ctr	TRUE
2019-03-01	2019-03-30	Seattle IT	MARGINAL PL SW	SPU-DWW S Op Ctr	TRUE
2014-03-31	2019-05-09	SPU	37TH AVE SW	Spot Rehab Crews	TRUE

Start Date	End Date	Agency Name	On Street	Project Name	Funded
2016-05-27	2019-05-31	SPU	SW MORGAN ST	Drainage Catch Basins	TRUE
2016-06-11	2019-05-01	SPU	HARBOR AVE SW	Hydrant Replacement - SPU Cost	TRUE
2016-11-10	2019-12-31	SPU	SW 104TH ST	Spot Rehab Crews	TRUE
2017-01-13	2020-01-13	SPU	PUGET WAY SW	Rehab Progr Mangmnt	TRUE
2017-01-30	2019-12-31	SPU	31ST AVE SW	WW Maintenance Holes	TRUE
2017-03-21	2020-03-21	SPU	27TH AVE SW	Spot Rehab Crews	TRUE
2017-03-21	2020-03-21	SPU	27TH AVE SW	Spot Rehab Crews	TRUE
2017-06-12	2019-06-12	SPU	SW KENYON ST	TASK ORDER CONTRACT ? SPOT SEWER	TRUE
2017-06-29	2020-06-29	SPU	SW AUSTIN ST	TASK ORDER CONTRACT ? SPOT SEWER	TRUE
2017-07-17	2020-07-31	SPU	41ST AVE SW	Drainage Catch Basins	TRUE
2017-07-28	2019-12-31	SPU	OLSON PL SW	Drainage Maintenance Holes	TRUE
2017-09-25	2019-04-05	SPU	BEACH DR SW	DEMAND METERING	TRUE
2017-09-30	2019-12-31	SPU	16TH AVE SW	WW Maintenance Holes	TRUE
2017-10-16	2019-10-16	SPU	8TH AVE SW	Rehab Progr Mangmnt	TRUE
2017-11-15	2019-12-31	SPU	56TH AVE SW	Drainage Maintenance Holes	TRUE
2017-11-27	2020-11-27	SPU	45TH AVE SW	Rehab Progr Mangmnt	TRUE
2017-12-08	2019-05-31	SPU	S MONROE ST	Drainage Catch Basins	TRUE
2017-12-27	2019-12-27	SPU	PALM AVE SW	Rehab Progr Mangmnt	TRUE
2017-12-28	2019-12-28	SPU	SW CANADA DR	Rehab Progr Mangmnt	TRUE
2017-12-29	2019-12-29	SPU	SW CANADA DR	Spot Rehab Crews	TRUE
2018-02-12	2020-02-12	SPU	SW CANADA DR	Rehab Progr Mangmnt	TRUE
2018-02-12	2020-02-12	SPU	SW CANADA DR	Rehab Progr Mangmnt	TRUE
2018-03-05	2019-03-31	SPU	SW JUNEAU ST	2017 MOVE SEATTLE- DELRIDGE WAY SW	TRUE
2018-03-05	2019-03-31	SPU	SW JUNEAU ST	2017 MOVE SEATTLE- DELRIDGE WAY SW	TRUE
2018-03-29	2019-03-29	SPU	DELRIDGE WAY SW	2017 MOVE SEATTLE- DELRIDGE WAY SW	TRUE
2018-04-02	2019-05-23	SPU	2ND AVE N, WARD ST, 8TH AVE W, ARBORETUM PL E, 3RD AVE N, PROSPECT ST, HOBART AVE SW, WARREN AVE N	WM Rehab Package #1	TRUE
2018-04-03	2019-04-03	SPU	DELRIDGE WAY SW	2017 MOVE SEATTLE- DELRIDGE WAY SW	TRUE
2018-04-30	2019-12-31	SPU	OCCIDENTAL AVE S	WW Maintenance Holes	TRUE
2018-05-31	2019-05-31	SPU	47TH AVE SW	Rehab Progr Mangmnt	TRUE
2018-05-31	2019-05-31	SPU	47TH AVE SW	Rehab Progr Mangmnt	TRUE
2018-06-01	2023-12-31	SPU	CALIFORNIA AVE SW, 45TH AVE SW	Fauntleroy Creek Culverts Replacement	FALSE
2018-06-15	2019-06-15	SPU	SW CHARLESTOWN ST	2018 MOVE SEATTLE - SW AVALON WAY	TRUE
2018-06-15	2019-06-15	SPU	SW ANDOVER ST	2018 MOVE SEATTLE - SW AVALON WAY	TRUE
2018-06-18	2019-06-18	SPU	SW GENESEE ST	2018 MOVE SEATTLE - SW AVALON WAY	TRUE
2018-06-18	2019-06-18	SPU	35TH AVE SW	2018 MOVE SEATTLE - SW AVALON WAY	TRUE
2018-06-18	2019-06-18	SPU	35TH AVE SW	2018 MOVE SEATTLE - SW AVALON WAY	TRUE
2018-06-18	2019-06-18	SPU	SW ALASKA ST	2018 MOVE SEATTLE - SW AVALON WAY	TRUE
2018-06-18	2019-06-18	SPU	35TH AVE SW	2018 MOVE SEATTLE - SW AVALON WAY	TRUE
2018-06-18	2019-06-18	SPU	35TH AVE SW	2018 MOVE SEATTLE - SW AVALON WAY	TRUE
2018-06-18	2019-06-18	SPU	SW ANDOVER ST	2018 MOVE SEATTLE - SW AVALON WAY	TRUE
2018-06-21	2019-06-21	SPU	SW ANDOVER ST	2018 MOVE SEATTLE - SW AVALON WAY	TRUE
2018-06-21	2019-12-31	SPU	S ROSE ST	Drainage Catch Basins	TRUE
2018-07-05	2019-07-05	SPU	35TH AVE SW	Rehab Progr Mangmnt	TRUE
2018-08-07	2019-08-07	SPU	35TH AVE SW	Rehab Progr Mangmnt	TRUE
2018-08-07	2019-08-07	SPU	35TH AVE SW	Rehab Progr Mangmnt	TRUE
2018-08-07	2019-08-07	SPU	35TH AVE SW	Rehab Progr Mangmnt	TRUE
2018-08-07	2019-08-07	SPU	SW ALASKA ST	2018 MOVE SEATTLE - SW AVALON WAY	TRUE
2018-09-01	2019-09-01	SPU	CALIFORNIA AVE SW	PAVING DESIGN	TRUE
2018-09-01	2019-09-01	SPU	SW EDMUNDS ST	PAVING DESIGN	TRUE
2018-09-04	2021-04-22	SPU	2ND AVE S, 5TH AVE S, S KENYON ST	South Park Development	TRUE
2018-09-07	2019-04-05	SPU	37TH AVE SW	Distribution Hydrants	TRUE
2018-09-14	2019-04-05	SPU	S THISTLE ST	Distribution Hydrants	TRUE
2018-09-21	2019-04-01	SPU	35TH AVE SW	2018 SDOT OPPORTUNISTIC PROGRAM	TRUE
2018-10-16	2019-12-31	SPU	MARINE VIEW DR SW	WW Maintenance Holes	TRUE
2018-10-29	2019-04-28	SPU	SW BATAAN ST	Drainage Maintenance Holes	TRUE
2018-11-12	2019-04-01	SPU	SW AVALON WAY	2018 SDOT OPPORTUNISTIC PROGRAM	TRUE

Start Date	End Date	Agency Name	On Street	Project Name	Funded
2018-12-31	2019-11-29	SPU	ARROYO BEACH PL SW,ALKI AVE SW,SEAVIEW AVE NW,WEST LAURELHURST DR NE,NW BLUE RIDGE DR,S DIRECTOR ST,HARBOR AVE SW	PS Airlift Replacement	TRUE
2018-12-31	2019-04-01	SPU	25TH AVE SW	Sandboxes & Junction Boxes	TRUE
2019-01-02	2020-03-26	SPU	E LEE ST,13TH AVE SW,45TH AVE W,SW SPOKANE ST	PS 2, 72, 73, & 9 Improvements	TRUE
2019-02-06	2019-05-10	SPU	SW KENYON ST	WW Maintenance Holes	TRUE
2019-03-01	2021-01-21	SPU	18TH AVE S,E HOWE ST,VINTON CT NW,39TH AVE SW,WELLINGTON AVE,N 42ND ST,NE 42ND ST,SW OTHELLO ST	Watermain Rehab Package 2	TRUE
2019-03-10	2019-03-17	SPU	53RD AVE SW	System Enhancement Rewls/Small	TRUE
2019-03-10	2019-03-17	SPU	53RD AVE SW	System Enhancement Rewls/Small	TRUE
2019-03-10	2019-03-17	SPU	53RD AVE SW	System Enhancement Rewls/Small	TRUE
2019-03-11	2019-12-31	SPU	35TH AVE SW	SDOT 35th Ave SW SW Alaska-DWW	TRUE
2019-03-15	2021-09-01	SPU	DELRIDGE WAY SW	SDOT Delridge Multimodal-DWW	TRUE
2019-04-01	2020-08-31	SPU	35TH AVE SW,SW AVALON WAY	SDOT SW Avalon DWW	TRUE
2019-04-05	2019-04-07	SPU	MARINE VIEW DR SW	Drainage Spot Improvements	TRUE
2019-12-13	2020-07-08	SPU	47TH AVE S,OCCIDENTAL AVE S,SEOLA BEACH DR SW,FAUNTLEROY WAY SW,S DAKOTA ST,50TH AVE SW,1ST AVE NE,LAKE WASHINGTON BLVD S,NW MARKET ST,N 63RD ST	2017 Sewer Lining Large Diameter	TRUE
2019-01-21	2019-01-25	Verizon	SW BRADFORD ST,SW AVALON WAY	Aerial - RR-STTOWA53-E-F1:3047 SW BRADFORD ST	FALSE
2019-03-18	2019-03-29	Verizon	DELRIDGE WAY SW	46' Trench - STTMWAHB-E-F1B3A1:9203 DELRIDGE WAY SW	FALSE
2019-03-25	2019-03-29	Verizon	SW GENESEE ST	Trench - STTOWA53-E-F1A1B:4348 SW GENESEE ST	FALSE
2019-04-01	2019-04-13	Verizon	SW TRENTON ST,35TH AVE SW	2,903' of New Aerial Fiber and Splicing	FALSE
2019-04-01	2019-04-13	Verizon	SW MYRTLE ST,WEST MARGINAL WAY SW,DETROIT AVE SW	Install 3,919' of Aerial Fiber and Splicing Equipment	FALSE
2019-04-01	2019-04-13	Verizon		3,034' of New Aerial Fiber and Splicing	FALSE
2019-04-08	2019-04-26	Verizon	15TH AVE SW	Bore - RR-STTMWAHB-E-F1A1A1:9545 15TH AVE SW	FALSE
2019-04-15	2019-04-26	Verizon	SW ANDOVER ST	Bore: RR-STTLWAVS-W-F1A1A1:2351 SW ANDOVER ST	FALSE
2019-04-16	2019-05-06	Verizon	SW KENYON ST,1ST AVE S,DETROIT AVE SW	AERIAL @ 8427 1ST AVE SOUTH	FALSE
2019-04-22	2019-04-26	Verizon	SW BRADFORD ST	31' Trench - RR-STTOWA53-E-F1:3000-3022 SW Bradford St	FALSE
2019-05-06	2019-05-17	Verizon	SW TRENTON ST,35TH AVE SW	2,903' AERIAL 3515 SW TRENTON ST, 98126	FALSE
2019-05-20	2019-05-31	Verizon	SW STEVENS ST	Trench - STTOWA53-E-F1A2A2:6081 SW STEVENS ST	FALSE
2019-07-01	2019-07-12	Verizon		Bore - RR-STTOWALB-W-F2A1A1A1:118-198 SW Peninsula Pl, Seattle, WA 98106, USA	FALSE
2019-08-19	2019-08-30	Verizon	SW ADMIRAL WAY	Trench - STTOWA53-E-F1B:4200 SW ADMIRAL WAY	FALSE
2019-08-19	2019-08-30	Verizon	SW ORLEANS ST,SW CHARLESTOWN ST,56TH AVE SW	Bore - STTOWA53-E-F1A2:SW SPOKANE ST & 56TH AVE SW	FALSE
2019-02-19	2020-05-20	Washington State Department of Transportation	1ST AV S BR SB	SR 99/Duwamish River Bridges - Special Bridge Repair	TRUE
2019-12-02	2020-05-03	Washington State Department of Transportation	1ST AV S BR NB	SR 99/NB Duwamish River Bridge - Select Grid Deck Replacement	TRUE
2018-08-01	2019-03-29	Wave	SW AVALON WAY,35TH AVE SW	Trinsic 7426	FALSE
2018-11-24	2019-10-10	Zayo Fiber Solutions	8TH AVE SW,SW CAMBRIDGE ST,6TH AVE SW,SW BARTON ST	Install UG - 10032288 - WHITE CENTER 2 10032288	TRUE
2019-01-14	2019-02-15	Zayo Fiber Solutions		ZAYO - WEST COAST WIRE & ROPE BUILDING SEG 2	TRUE
2019-01-14	2019-02-15	Zayo Fiber Solutions		ZAYO - WEST COAST WIRE & ROPE BUILDING SEG 1	TRUE
2019-03-22	2019-04-13	Zayo Fiber Solutions	59TH AVE SW,ALKI AVE SW,SW HANFORD ST,SW ADMIRAL WAY,61ST AVE SW,SW STEVENS ST,49TH AVE SW	Aerial - 10092475 - ALKI POINT 10092475	TRUE
2019-05-11	2019-06-08	Zayo Fiber Solutions	SW HOLDEN ST	Aerial - 10092673? - HOLDEN? 10092673	TRUE
2019-07-24	2019-08-13	Zayo Fiber Solutions	16TH AVE SW,WEST MARGINAL WAY SW,MARGINAL PL SW	Trench - 10049039 - PUGET PARK	FALSE

Start Date	End Date	Agency Name	On Street	Project Name	Funded
2019-10-23	2019-11-30	Zayo Fiber Solutions	WEST MARGINAL WAY SW,MARGINAL PL SW,MARGINAL SB PL SW	Aerial - 10049039 - PUGET PARK 10049039	TRUE