

# Burke-Gilman Trail Missing Link Project



**Design Advisory Committee Meeting #9**  
**February 1, 2018**



**Seattle**  
Department of  
Transportation

# Agenda

| Time           | Item                           |
|----------------|--------------------------------|
| 2:30 – 2:45 PM | Introductions                  |
| 2:45 – 3:15 PM | Design schedule updates        |
| 3:15 – 4:00 PM | Post-90% design updates        |
| 4:00 – 4:10 PM | Public art on the Missing Link |
| 4:10 – 4:20 PM | Public comment                 |
| 4:20 – 4:30 PM | Wrap up                        |
| 4:30 PM        | Adjourn                        |

# Introductions

**Design schedule updates**


# **January City Council briefing**

# **EIS appeal decision update**


# Design schedule update

# Updated Design/Construction Schedule

**2017**



**2018**



**2019**






# Proposed 2018 DAC schedule updates

| <b>Meeting</b>                | <b>Original Timing</b> | <b>Proposed Timing</b>   |
|-------------------------------|------------------------|--------------------------|
| <b>DAC Meeting #9 (TODAY)</b> | <b>January 11</b>      | <b>February 1</b>        |
| <b>DAC Meeting #10</b>        | <b>January 18</b>      | <b>March/April (TBD)</b> |
| <b>Public Event #3</b>        | <b>January 2018</b>    | <b>April 2018</b>        |

# Project budget update


# Design/Construction Budget

Total = \$23.5M



# Design/Construction Funding (by CIP)

Total = \$23.5M



**Post-90% design updates**

# Post-90% Design Changes

- Added Arterial Asphalt and Concrete (AAC) paving project to BGT package
- Market Street trail material
  - Asphalt except between 26<sup>th</sup>/28<sup>th</sup> (Nordic-inspired stamped concrete to remain)
- Redesign of Shilshole / 17<sup>th</sup> intersection to accommodate all WB67 movements



**1% for the Arts**  
**Addison Karl**




// Addison Karl












// 2015







// Shopullali



// Chokma, Chinchoma?



// Chokma, Chinchoma?

# Public comment



**Wrap-up/  
next steps**

# Thank you!

[louisa.galassini@seattle.gov](mailto:louisa.galassini@seattle.gov) | (206) 615-0185

[www.seattle.gov/transportation/BGT\\_MissingLink.htm](http://www.seattle.gov/transportation/BGT_MissingLink.htm)

[www.seattle.gov/transportation](http://www.seattle.gov/transportation)

