


DRAFT not for distribution
Dates are subject to change




Planning

5 Year Look-Ahead

- 1 Civic Center Master Plan, KC (2020/2021)
- 2 Ballard Link Extension EIS Complete, ST (2022)
- 3 Sounder Platform Extension Environmental and Design Work Complete, ST (2024)
- 4 King Street Station Arts Programming, OAC (Ongoing)
- 5 Jackson St/4th Ave-5th Ave Bridge Planning Study, SDOT (2023)
- 6 Pier 46 Replacement Structure Planning, Port of Seattle (2020-2021)


DRAFT not for distribution
Dates are subject to change



Design

5 Year Look-Ahead

- 1 Denny-Mass Transmission Line, SCL
(Design Complete Q4 2021/Q1 2022)
- 2 SB I-5 Yesler Way to Ship Canal Pavement Rehab, WSDOT (2024-2026)
- 3 Yesler Crescent Public Life Action Plan, SDOT (2020)




Construction

5 Year Look-Ahead

- 1** Seattle Multimodal Terminal at Colman Dock, WSDOT (until 2023)
- 2** New Alaskan Way currently under construction, Pedestrian improvements, shared street/plaza, Office of Waterfront (2021-2023)
- 3** SR 99 South Access: Surface Street Connections, WSDOT (2021-2022)
- 4** One Center City Near Term Action Plan (OCC NTAP) Sidewalk spot improvements, SDOT (2021)
- 5** 4th Ave Protected Bike Lane, SDOT (2020)
- 6** IDS Hub Bus Stop improvements, SDOT with KCM, ST (2020)
- 7** OCC NTAP Pedestrian Scale Lighting, SDOT (2021)
Seamless Seattle Wayfinding, SDOT (2021)
- 8** East Link open, ST (2023)

DRAFT not for distribution
Dates are subject to change



Design

10/20 Year Look-Ahead

- 1 Jackson St/4th Ave-5th Ave Bridge Design, SDOT (TBD)
- 2 Ballard Link Extension Final Design Complete, ST (2027)

DRAFT not for distribution
Dates are subject to change



Construction

10/20 Year Look-Ahead

- 1 Ballard Link Extension operational, ST (2035)
- 2 Sounder Platform Extension in service; access improvements complete, ST (2036)