

Reconnect West Seattle Implementation Plan Quarterly Report

January 2021



City of Seattle

What is Reconnect West Seattle?

Our Reconnect West Seattle Implementation Plan includes neighborhood mitigation projects, bike projects, freight projects, and projects/services to support mobility and safety, guided by your community feedback.

It is an iterative, ongoing dialogue that envisions how we can achieve a reconnected West Seattle peninsula.

Reconnect West Seattle Implementation Plan

Vision

Achieve similar levels of travel across the Duwamish to those seen before the closure of the High-Rise Bridge, while reducing the environmental injustices that impact communities in the Duwamish Valley.

CommunityLed Process


1. In summer 2020, we heard from **15,180** people on how they travel in the **Reconnect West Seattle survey**



2. Project ideas were prioritized based on **1,750** responses to **neighborhood prioritization ballots**:

- SODO
- Georgetown
- South Park
- West Seattle (Roxhill, Highland Park, Riverview, and South Delridge)

Reconnect West Seattle Implementation Plan



[Full Implementation Plan available here](#)

Reconnect West Seattle Implementation Plan

Goal #1: Address increased traffic volumes and other impacts to neighborhoods along detour routing.

- We completed **25 projects** near detour routes to address increased traffic volumes.



Installed speed radar signs in multiple neighborhoods.

Reconnect West Seattle Implementation Plan

Goal #2: Reimagine West Seattle transportation through mode share shifts and travel pattern changes throughout the peninsula.

- We completed **19 projects** that support people walking/rolling, biking, and using transit.



Added E bike lane striping and posts to separate bikes from traffic on E Marginal Way.

Reconnect West Seattle Implementation Plan

Goal #3: Understand community concerns and obtain feedback on projects, services, and facilities needed for West Seattle travelers to shift to non-car modes.

- We completed **5 projects** to help shift travel to non-car modes.



Prioritized transit service, along with walking and biking on Low Bridge.

Reconnect West Seattle Implementation Plan

Goal #4: Develop a comprehensive implementation plan that incorporates community feedback to ensure travelers reach their desired destinations.

- We completed **34 projects** included in the Reconnect West Seattle Implementation Plan.



Working with stakeholders on Low Bridge access policy.

Reconnect West Seattle Implementation Plan

Goal #5: Regularly communicate with community in the coming months and years as traveler patterns change to address transportation needs

- To continually address changing community conditions, we held 35 community meetings and 8 community walks to inform projects planned for 2020 and 2021.




Gathered feedback on neighborhood projects.

Reconnect West Seattle Implementation Plan

Upcoming Work

- Continue planning and design for 2021 projects
- Continue to collect input from community and consider project ideas for construction in 2022+
- Work with communities to change how we get around in 2021 and beyond

Project Name	Sylvan Way Speed Radar
Project Year	2020
Project Description	Radar speed signs on Sylvan Way S
Request Origin	Detour Route Planning
Status	Complete
Project Site or Extents	Sylvan Way S
Lat	47.540055
Long	-122.367156
Contact Info	westseattlebridge@seattle.gov 206-400-7559



The map displays various project locations in West Seattle, marked with blue and orange pins. A red circle highlights the location of the Sylvan Way Speed Radar project, which is situated on Sylvan Way S near the intersection with Duwamish Way S. The map also shows major roads like the West Seattle Bridge, Duwamish Way S, and various local streets such as 1st Ave S, 2nd Ave S, and 3rd Ave S. Landmarks like Harbor Island, West Seattle Golf Course, and Puget Park are also visible.

[Follow the projects on our clickable map](#)