

Seattle Area Construction Look Ahead July 28, 2023

Also available online at: <http://www.seattle.gov/transportation/constructionlookahead.htm>
For an online map of these events, go to <http://www.seattle.gov/travelers>. Items will appear on the dates listed.

Please note that many of these projects are weather dependent, and may be cancelled due to inclement weather. Please check the project's website for updates.

Highlights:

Ongoing: Weeknight closures of NB I-5 mainline between the I-5 collector-distributor and Olive Way. 9PM to 5AM nightly.

Ongoing: Weeknight (Mon - Thrs) closures of Montlake Blvd. on-ramp to EB SR520. 10PM to 6AM nightly through December 2023.

July 30: Seattle Art Fair. Lumen Field Event Center. 11 :00AM - 7:00 PM

July 29: Seafair Torchlight Parade. At Lumen Field. Starts at 7:00 PM

July 30: Sounders FC vs CF Monterrey. At Lumen Field. Starts at 6:00 PM

July 30: Alicia Keys. At Climate Pledge Arena. Starts at 8:00 PM

July 31 - August 2: Mariners vs Boston Red Sox. At T-Mobile Park. Monday: 6:40PM, Tuesday: 6:40PM, Wednesday: 1:10PM

August 1: Beck & Phoenix. At Climate Pledge Arena. Starts at 5:45 PM

August 2: Seattle Storm vs Dallas Wings. At Climate Pledge Arena. Starts at 7:00 PM

July 24 - July 30

Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
July 25	I-90 EB and WB to NB I-5 ramps closed	Eastbound and westbound I-90 ramps to northbound I-5 closed 11:59 PM - 4:00 AM	I-90
July 26	EB Mercer to NB I-5 on ramp full closure	Full closure of eastbound Mercer to northbound I-5 on ramp 10:00 PM to 5:00 AM.	SR 520
July 27	SB Montlake closure	Southbound Montlake closure between mile posts 0.01 - 1.16 11:00 PM - 5:00 AM	SR 513/ Montlake

July 24 - July 30

Major Events

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
July 27	Tears for Fears	At Climate Pledge Arena. Starts at 7:30 PM	South Lake Union
July 27 - 30	Seattle Art Fair	Lumen Field Event Center. 11 :00AM - 7:00 PM	SODO
July 28	OL Reign vs San Diego Wave FC	At Lumen Field. Starts at 7:00 PM	SODO
July 29	Seafair Torchlight Parade	Downtown. Starts at 3:00 PM	Downtown
July 30	Sounders FC vs CF Monterrey	At Lumen Field. Starts at 6:00 PM	SODO
July 30	Alicia Keys	At Climate Pledge Arena. Starts at 8:00 PM	South Lake Union

July 31 - August 6

Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
-------------------	-------------------	--------------------------------	----------

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

August 3	EB SR 520 closure	Closure of eastbound SR 520 between mile posts 0.0 to 3.0 from 11:00 PM to 5:00 AM	SR 520
August 4	SR 99 Tunnel full closure	Full closure of SR 99 tunnel from 10:00 PM - 6:00 AM	SR 99

July 31 - August 6

Major Events

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
July 31 - August 2	Mariners vs Boston Red Sox	At T-Mobile Park. Monday: 6:40PM, Tuesday: 6:40PM, Wednesday: 1:10PM	SODO
August 1	Beck & Phoenix	At Climate Pledge Arena. Starts at 5:45 PM	South Lake Union
August 2	Seattle Storm vs Dallas Wings	At Climate Pledge Arena. Starts at 7:00 PM	South Lake Union
August 3	Bryan Adams	At Climate Pledge Arena. Starts at 7:30 PM	South Lake Union
August 4	Seahawks Football Fest	Lumen Field. Starts at 5:20 PM	SODO
August 4	Greta Van Fleet	At Climate Pledge Arena. Starts at 7:30 PM	South Lake Union
August 4	Yellowcard	At Wamu Theater. Starts at 8:00 PM	SODO
August 6	OL Reign vs Portland Thorns FC	At Lumen Field. Starts at 3:00 PM	SODO

Week of August 7 and Beyond

Major Events

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
August 7	Seattle Storm vs Connecticut Sun	At Climate Pledge Arena. Starts at 12:00 PM	South Lake Union
August 7 - 8	Mariners vs San Diego Padres	At T-Mobile Park. Tuesday: 6:40PM, Wednesday: 6:40PM	SODO
August 9	Paramore	At Climate Pledge Arena. Starts at 8:00 PM	South Lake Union
August 9	NF - Hope	At Wamu Theater. Starts at 8:00 PM	SODO
August 10	Seattle Storm vs Atlanta Dream	At Climate Pledge Arena. Starts at 7:00 PM	South Lake Union
August 10	Preseason - Seahawks vs Minnesota Vikings	Lumen Field. Starts at 7:00 PM	SODO
August 11	Rod Stewart	At Climate Pledge Arena. Starts at 7:30 PM	South Lake Union
August 11 -13	Mariners vs Baltimore Orioles	At T-Mobile Park. Friday: 7:10PM , Saturday: 6:40PM , Sunday: 1:10PM	SODO
August 12	Rod Stewart	At Climate Pledge Arena. Starts at 7:00 PM	South Lake Union
August 13	Seattle Storm vs Phoenix Mercury	At Climate Pledge Arena. Starts at 3:00 PM	South Lake Union

On-Going Roadway Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
-------------------	-------------------	--------------------------------	----------

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

February 2023 - Fall 2024	Pike Pine Streetscapes	Pike Pine Streetscape and Bicycle Improvements will provide a vibrant pedestrian experience on Pike and Pine streets between Capitol Hill and the Pike Place Market, with connections to the new waterfront. Pike and Pine Streets one-way streets from First Avenue to Bellevue Avenue, with Pike Street being one-way eastbound and Pine Street being one-way west bound.	Downtown/ Capitol Hill
Summer 2021 to 2024	SR520 - I-5 Express Lanes Connection project	This WSDOT project will create a dedicated, reversible transit and carpool connection between SR 520 and the I-5 express lanes, along with a reversible transit/carpool ramp at the I-5/Mercer Street interchange.	I-5 / SR520
Summer 2021 to Fall 2023	SR99 South Access - Surface Street Connections project	This WSDOT project completes final roadway work around the south portal of the SR99 Tunnel, and builds new pedestrian and bicycle amenities that connect Seattle's stadiums with the waterfront. The work includes paving portions of 1st Ave. S. and S. Dearborn St, and turning Railroad Way S. into a pedestrian plaza.	SODO
August 2019 to 2023	Waterfront Seattle	The City of Seattle is rebuilding Seattle's central waterfront. Once removal of the Alaskan Way Viaduct is complete, the City will construct a park promenade along the water, construct a new surface street along Alaskan Way, rebuild Pier 58 and Pier 62, build an elevated connection from Pike Place Market to the waterfront, and improve east-west connections between downtown and Elliott Bay. This effort, called Waterfront Seattle, is a \$724M, multi-year investment between now and 2023. It is led by the City of Seattle's Office of the Waterfront and Civic Projects.	Downtown / SODO
November 5 through 2024 24/7		Crews will intermittently reduce lanes on S King St., S Jackson St., S Main St. and S Washington St. between Alaskan Way S and 1st Ave S for waterfront construction. In addition, on Yesler Way between Alaskan Way and Western Ave. 24/7.	
March 2019 to Early 2023		The pedestrian bridge that runs along Marion St. between Colman Dock and 1st Ave has been partially dismantled as part of the Alaskan Way Viaduct Demolition. A new "temporary" pedestrian bridge has been built between Colman Dock and the existing pedestrian bridge on a new route along Columbia St. and Western Ave.	
December 2, 2019 through 2022 24/7		Crews will intermittently close lanes on Elliot Ave and Western Ave between Bell St. and Blanchard St. for Waterfront construction. 24/7.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

August 2017 to 2023	Washington State Ferries - Seattle Multimodal Terminal at Colman Dock Project	<p>Washington State Ferries is replacing the aging and seismically vulnerable parts of Colman Dock in Seattle in order to maintain its critical role as a regional multimodal transportation hub.</p> <p>Key project elements include: Replacing the existing timber trestle portion of the dock with a new concrete and steel trestle; Replacing the main terminal building; Replacing the passenger-only ferry facility on the south edge of Colman Dock; Constructing a new elevated walkway between the terminal building and the passenger-only ferry facility; Replacing the overhead loading facility on the northernmost slip; Adding a bicycle entry and holding area north of Marion Street; Maintaining an elevated connection between the terminal building and the Marion St. Bridge; Providing stairs and elevators to connect the facility to Alaskan Way.</p>	Downtown
Winter 2020 to 2023	Sound Transit Connect 2020: Connecting the Blue Line to existing Link service.	<p>Link light rail is coming to the Eastside. When the Blue Line opens in 2023, 10 new stations in Redmond, Bellevue, Mercer Island and Judkins Park will connect all the way to Northgate.</p> <p>For 10 weeks in 2020, from January to mid-March, parts of the International District / Chinatown Station will close so crews can build a new track junction that will connect the current Link tracks to the new Blue Line tracks. The connection will allow Blue and Red line trains to run together and combine for peak service every four minutes from Northgate to the International District.</p>	South / SODO / Downtown / East / North
August 2019 to Early 2023	SR520 Montlake Project	<p>The SR520 Montlake Project is the first phase of SR520's Rest of the West, a suite of projects that will reconstruct the highways east/west segment between Lake Washington and Interstate 5 in Seattle.</p> <p>The first phase constructs new eastbound lanes between Montlake Boulevard East and the new floating bridge, builds a new Montlake community-connecting lid and transit hub, rebuilds the Montlake Boulevard interchange, and constructs a bike and pedestrian bridge over SR520.</p>	Northeast / SR520

*Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov*

2019 - 2029	Rest of the West: SR520 - I-5 to Lake Washington	<p>The remaining SR520 improvements from Lake Washington to I-5 will be done in phases called "Rest of the West". They include the following:</p> <ul style="list-style-type: none"> - The second of two parallel west approach bridges. - Landscaped highway lids in Seattle's Montlake and Roanoke neighborhoods. - A new bicycle and pedestrian land bridge over SR520. - a new, reversible bus / carpool connection between SR520 and Seattle's South Lake Union area. - A new Portage Bay Bridge. - A second bascule bridge over the Montlake Cut. <p>Phased project names & timelines:</p> <ul style="list-style-type: none"> - SR520 Montlake Project: Summer 2019 - 4 or 5 years - SR520 / I-5 Express Lanes Connection Project: 2020 - 3 years - Montlake Cut Bascule Bridge Project: Timeline TBD - Portage Bay Bridge and Roanoke Lid Project: 2023 - 6 years 	Northeast / East / SR520 / I-5
December 2018 to 2023	Sound Transit East Link Extension Judkins Park	<p>The station is located in the center of I-90. Riders can enter from either Rainier Ave S or 23rd Ave S. The nearby I-90 trail as well as local bus transfers make it easy to connect to the light rail for transit riders, people walking and cycling.</p>	I-90 / South+B52:D57

On-Going Private Construction Projects

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
-------------------	-------------------	--------------------------------	----------

*Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov*

January 2020 to Q3 2023	74 S Jackson St.	<p>8-story office building with retail and 42 parking spaces.</p> <p>North sidewalk closed on S Jackson St between Alaskan Way and 1st Ave. East parking lane and sidewalk closed on Alaskan Way between Jackson St and Main St. Alley to be closed during demolition, shoring, and brick facade work. Open at all times possible. Staging area on Alaskan way frontage to not exceed 23 ft from face of building per Office of the Waterfront.</p>	SODO
-------------------------------	------------------	---	------

[To Subscribe/Unsubscribe to this weekly notice click here](#)