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ACT REVIEW INTEGRATION WITH JOB ORDER CONTRACT (JOC) PROJECTS 

Project Path  ADA Compliance Team   (ACT) 
Review Process 

 

Department develops project scoping & 
budgeting and develops a basis of design. 

Request review appointment with ACT. 

Department requests ACT 
scoping determination. 

Department submits a Work Order # request 
to City Purchasing and Contracting Services 

(CPCS) 

Department meets with JOC to review basis 
of design documents and get a proposal for 

the work.  

Project is submitted for permit (when 
required). Permit issued after ACT approval 
received when permitted in City of Seattle. 

ACT reviews City of Seattle 
permit documents for ADA 

compliance. 

Construct project. (Depending on scope, 
rough-in inspections by ACT may be 

required.) 

ACT may complete closeout 
inspection to be included w/ 
punch list and issue a final 

acceptance statement. 

Project closeout. Must have ACT  
sign-off that ADA components  

were built correctly. 

Final JOC proposal is submitted to CPCS 
for review and approval. ACT completes 

final ADA review.  

Contract executed by CPCS. 

ACT completes final ADA 
review of construction 

documents. 


