DRAFT BELLTOWN NATS ACTION PLAN

	Goals	Strategies	Objectives	Timeline	Orgs.	Project Leads	Metrics
1	Public Safety	Early morning emphasis patrols from 6-10 AM	Increase SPD presence; address crime	start January 2012 and continue on ongoing basis		· · · · · · · · · · · · · · · · · · ·	Reduction in crime and 911 calls
		Hot spot policing				Captain Dermody, Lt. Nolette, Sgt. Gracy	
		911 campaign	Put up "See It, Say It" posters throughout Belltown, in businesses and residential buildings.	BCOP walks	Belltown Citizen's on Patrol (BCOP)		Track # of posters put up each week

Strategies		Timeline	Orgs.	Project Leads	Metrics
Implement Law Enforcement Assisted Diversion Program (LEAD)	Offer housing, jobs, treatment alternatives	started Oct. 2011 (2 year pilot)	The Defender's Association, SPD	Lisa Daugaard, Defender's Assoc., Lt. Nolette	number of interventions, number of connections to services
Tree trimming	<u></u>	Q4 2011	SDOT	Roy Francis	150 trees trimmed as of 12/6/11
Street Lighting	Trim trees around light poles to increase v Enhance street lighting along main business corridors	2nd Q 2012	SCL	Stephen Crume	118 new LED street lights ins

	Goals	Strategies	Objectives	Timeline	Orgs.	Project Leads	Metrics
2	MICHIE	nighclub complaints	Respond to complaints, maintain regular contact with clubs, support club owners in enhancing safety			Sumeer Singla, Sgt. Gracy	
			Regular meetings with SPD and nightclub owerns	Q 2013	nightclub		minimum 2 meetings to be held per year

	Goals	Strategies	Objectives	Timeline	Orgs.	Project Leads	Metrics
3	Promote safe and clean streets	Examine potential for Belltown to join MID	Community meetings with Brian Scott	MID Final proposal submitted 10/30/12. Final proposal forums - 1st Q 2013. Final City Council approval 2nd quarter 2013.			Potential services MID to provide: Street Cleaning, Hiring off-duty police officers for patrols in hot spot areas, dedicate staffing to clean streets, marketing and promoting Belltown events.
	Goals	Strategies	Objectives	Timeline	Orgs.	Project Leads	Metrics
4	Enhance collaboration among service providers in Belltown	Establish forums for dialogue among service providers	Create awareness of public safety issues and how they can help in addressing issues				1 forum to be held in 1st Q 2013

	Goals	Strategies	Objectives	Timeline	Orgs.	Project Leads	Metrics
5	Neighborhood placemaking	Belltown Community Center	Coordinate grand opening event with community	Event held Sept. 14, 2012	DON, Parks, BBA, BCC	Trevor Gregg, Victoria Schoenberg, Christa Dumpys	300 attendees at 9/14 event
			Establish regular classes and ongoing programs to activate the new facility	Q4 2012 and Q1 2013	Parks	Trevor Gregg, Kerrie Stoops	# of sustainable classes
		Bell Street Park	Complete Bell St. /Green Street Project	construction Q1 2013	Parks	Patrick Donohue	
			Establish Friends of Belltown Parks	Q2 2013	Parks, DON	Victoria Schoenberg, Ch	rista Dumpys
		Art Walk	Establish monthly art walk	Q2 2012	Belltown Business	Jane Savard, BBA	# of galleries participating and
		Neighborhood Tour	Mayor's neighborhood visit	scheduled for Dec. 4, 2012	Mayor's Office, DON	Sol Villarreal, Christa Dumpys	# of attendees to Q&A
		Founders Day	Hold annual neighborhood community building celebration event	August 11 & 12, 2012	BBA, BCC	Ben Borgman, Bedlam Coffee	# of booths, attendees

	Goals	Strategies	Objectives	Timeline	Orgs.	Project Leads	Metrics
6	Graffiti response and control		Investigate options - SDOT and Cleanscapes	Q3 and Q4 2012	SDOT, DON	Krista Bunch	

Abbreviations: