TIMELINE

Colman Park Vegetation Management Plan

2014 2015 2019 2016 2017 2018 **NEXT** Community meets with SPR staff and expresses • Continue restoration interest in enhancing Conversations continue efforts at Colman Colman Park between SPR and FoCPV Park • May: Superintendent's report at Board of Park • Community group applies Commissioners for a Neighborhood • June: Presentation at Board of Matching Fund. • Continue reviewing draft VMP Park Commissioners • Friends of Colman Park • Feb: Update presented to the • Sept: SPR Superintendent Vista receives a Small and **Board of Park Commissioners** announces decision regarding Simple grant to help them • March: VMP released for public Colman Park restoration develop a Vegetation comments- Mar 1- Mar 31 Management Plan. • March: SPR Engineering, Arborist, and Plant Ecologist site visit • May: Public meeting to discuss May: Walking tour with SPR and project and review site options community members • June: Second public workshop held • Oct: Colman West Slope walking tour FoCPV presents plans to ProView Nov: Draft VMP reviewed Revised VMP submitted to SPR • Dec: SPR develops planting scope, • Oct: SPR requests edits and a plant aligning with proposed VMP list • Nov: SPR sends letter to FoCPV laying out expectations and path forward for project completion

Dec: Meeting to discuss next steps.
SPR hires environmental consultant