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ADA REVIEW INTEGRATION WITH DESIGN & CONSTRUCTION PROJECTS 

Typical Project Path  ADA Compliance Team   (ACT) 
Review Process 

 Department project scoping &  
budgeting. 

Department requests ACT 
scoping determination. 

Department advertises for and hires design 
consultants. 

Design consultant completes  
schematic design (SD) & project manager  

(PM) forwards to ACT for  
preliminary review. 

Department sends 
schematic design (SD) 

package to ACT for review 
& comment & possible 

meeting. 

Design consultant completes design 
development (DD) package. 

Project is submitted for permit. Permit  
issued after ACT approval received. 

ACT reviews permit 
documents for ADA 

compliance. 

Dept. submits drawings and specs to  
CPCS for Spec review and approval. 

ACT completes final ADA 
review concurrently w/ 

CPCS. 

Advertise for bid. 
Award contract. 

Construct project. 

ACT may conduct ADA 
compliance inspections as 

required. 

ACT may complete closeout 
inspection to be included w/ 
punch list and issue a final 

acceptance statement. 

Project closeout. Must have ACT  
sign-off that ADA components  

were built correctly. 

PM submits documents to affected depts. 
including ACT for Circulation Review 

ACT completes Circulation 
Review and provides 

comments. 


